

Project Overview										Phase 1: Planning										Phase 2: Execution										Phase 3: Review																									
ID	Name	Status	Priority	Start	End	Owner	Team	Resources	Budget	Progress	Task ID	Description	Start	End	Owner	Team	Resources	Budget	Progress	Task ID	Description	Start	End	Owner	Team	Resources	Budget	Progress	Task ID	Description	Start	End	Owner	Team	Resources	Budget	Progress																		
1	Task 1.1	Completed	High	2023-01-01	2023-01-05	John Doe	Team A	5	\$1000	100%	1.1.1	Task 1.1.1	2023-01-01	2023-01-02	John Doe	Team A	5	\$200	100%	1.1.2	Task 1.1.2	2023-01-02	2023-01-03	John Doe	Team A	5	\$200	100%	1.1.3	Task 1.1.3	2023-01-03	2023-01-04	John Doe	Team A	5	\$200	100%	1.1.4	Task 1.1.4	2023-01-04	2023-01-05	John Doe	Team A	5	\$200	100%									
2	Task 1.2	In Progress	Medium	2023-01-06	2023-01-10	Jane Smith	Team B	3	\$600	75%	1.2.1	Task 1.2.1	2023-01-06	2023-01-07	Jane Smith	Team B	3	\$120	100%	1.2.2	Task 1.2.2	2023-01-07	2023-01-08	Jane Smith	Team B	3	\$120	100%	1.2.3	Task 1.2.3	2023-01-08	2023-01-09	Jane Smith	Team B	3	\$120	100%	1.2.4	Task 1.2.4	2023-01-09	2023-01-10	Jane Smith	Team B	3	\$120	100%									
3	Task 1.3	Not Started	Low	2023-01-11	2023-01-15	Mike Brown	Team C	2	\$400	0%	1.3.1	Task 1.3.1	2023-01-11	2023-01-12	Mike Brown	Team C	2	\$80	0%	1.3.2	Task 1.3.2	2023-01-12	2023-01-13	Mike Brown	Team C	2	\$80	0%	1.3.3	Task 1.3.3	2023-01-13	2023-01-14	Mike Brown	Team C	2	\$80	0%	1.3.4	Task 1.3.4	2023-01-14	2023-01-15	Mike Brown	Team C	2	\$80	0%									
4	Task 2.1	Completed	High	2023-01-16	2023-01-20	John Doe	Team A	5	\$1000	100%	2.1.1	Task 2.1.1	2023-01-16	2023-01-17	John Doe	Team A	5	\$200	100%	2.1.2	Task 2.1.2	2023-01-17	2023-01-18	John Doe	Team A	5	\$200	100%	2.1.3	Task 2.1.3	2023-01-18	2023-01-19	John Doe	Team A	5	\$200	100%	2.1.4	Task 2.1.4	2023-01-19	2023-01-20	John Doe	Team A	5	\$200	100%									
5	Task 2.2	In Progress	Medium	2023-01-21	2023-01-25	Jane Smith	Team B	3	\$600	60%	2.2.1	Task 2.2.1	2023-01-21	2023-01-22	Jane Smith	Team B	3	\$120	100%	2.2.2	Task 2.2.2	2023-01-22	2023-01-23	Jane Smith	Team B	3	\$120	100%	2.2.3	Task 2.2.3	2023-01-23	2023-01-24	Jane Smith	Team B	3	\$120	100%	2.2.4	Task 2.2.4	2023-01-24	2023-01-25	Jane Smith	Team B	3	\$120	100%									
6	Task 2.3	Not Started	Low	2023-01-26	2023-01-30	Mike Brown	Team C	2	\$400	0%	2.3.1	Task 2.3.1	2023-01-26	2023-01-27	Mike Brown	Team C	2	\$80	0%	2.3.2	Task 2.3.2	2023-01-27	2023-01-28	Mike Brown	Team C	2	\$80	0%	2.3.3	Task 2.3.3	2023-01-28	2023-01-29	Mike Brown	Team C	2	\$80	0%	2.3.4	Task 2.3.4	2023-01-29	2023-01-30	Mike Brown	Team C	2	\$80	0%									
7	Task 3.1	Completed	High	2023-01-31	2023-02-05	John Doe	Team A	5	\$1000	100%	3.1.1	Task 3.1.1	2023-01-31	2023-02-01	John Doe	Team A	5	\$200	100%	3.1.2	Task 3.1.2	2023-02-01	2023-02-02	John Doe	Team A	5	\$200	100%	3.1.3	Task 3.1.3	2023-02-02	2023-02-03	John Doe	Team A	5	\$200	100%	3.1.4	Task 3.1.4	2023-02-03	2023-02-04	John Doe	Team A	5	\$200	100%	3.1.5	Task 3.1.5	2023-02-04	2023-02-05	John Doe	Team A	5	\$200	100%
8	Task 3.2	In Progress	Medium	2023-02-06	2023-02-10	Jane Smith	Team B	3	\$600	50%	3.2.1	Task 3.2.1	2023-02-06	2023-02-07	Jane Smith	Team B	3	\$120	100%	3.2.2	Task 3.2.2	2023-02-07	2023-02-08	Jane Smith	Team B	3	\$120	100%	3.2.3	Task 3.2.3	2023-02-08	2023-02-09	Jane Smith	Team B	3	\$120	100%	3.2.4	Task 3.2.4	2023-02-09	2023-02-10	Jane Smith	Team B	3	\$120	100%									
9	Task 3.3	Not Started	Low	2023-02-11	2023-02-15	Mike Brown	Team C	2	\$400	0%	3.3.1	Task 3.3.1	2023-02-11	2023-02-12	Mike Brown	Team C	2	\$80	0%	3.3.2	Task 3.3.2	2023-02-12	2023-02-13	Mike Brown	Team C	2	\$80	0%	3.3.3	Task 3.3.3	2023-02-13	2023-02-14	Mike Brown	Team C	2	\$80	0%	3.3.4	Task 3.3.4	2023-02-14	2023-02-15	Mike Brown	Team C	2	\$80	0%									
10	Task 4.1	Completed	High	2023-02-16	2023-02-20	John Doe	Team A	5	\$1000	100%	4.1.1	Task 4.1.1	2023-02-16	2023-02-17	John Doe	Team A	5	\$200	100%	4.1.2	Task 4.1.2	2023-02-17	2023-02-18	John Doe	Team A	5	\$200	100%	4.1.3	Task 4.1.3	2023-02-18	2023-02-19	John Doe	Team A	5	\$200	100%	4.1.4	Task 4.1.4	2023-02-19	2023-02-20	John Doe	Team A	5	\$200	100%									
11	Task 4.2	In Progress	Medium	2023-02-21	2023-02-25	Jane Smith	Team B	3	\$600	40%	4.2.1	Task 4.2.1	2023-02-21	2023-02-22	Jane Smith	Team B	3	\$120	100%	4.2.2	Task 4.2.2	2023-02-22	2023-02-23	Jane Smith	Team B	3	\$120	100%	4.2.3	Task 4.2.3	2023-02-23	2023-02-24	Jane Smith	Team B	3	\$120	100%	4.2.4	Task 4.2.4	2023-02-24	2023-02-25	Jane Smith	Team B	3	\$120	100%									
12	Task 4.3	Not Started	Low	2023-02-26	2023-03-01	Mike Brown	Team C	2	\$400	0%	4.3.1	Task 4.3.1	2023-02-26	2023-02-27	Mike Brown	Team C	2	\$80	0%	4.3.2	Task 4.3.2	2023-02-27	2023-02-28	Mike Brown	Team C	2	\$80	0%	4.3.3	Task 4.3.3	2023-02-28	2023-02-29	Mike Brown	Team C	2	\$80	0%	4.3.4	Task 4.3.4	2023-02-29	2023-03-01	Mike Brown	Team C	2	\$80	0%									
13	Task 5.1	Completed	High	2023-03-02	2023-03-05	John Doe	Team A	5	\$1000	100%	5.1.1	Task 5.1.1	2023-03-02	2023-03-03	John Doe	Team A	5	\$200	100%	5.1.2	Task 5.1.2	2023-03-03	2023-03-04	John Doe	Team A	5	\$200	100%	5.1.3	Task 5.1.3	2023-03-04	2023-03-05	John Doe	Team A	5	\$200	100%																		
14	Task 5.2	In Progress	Medium	2023-03-06	2023-03-10	Jane Smith	Team B	3	\$600	30%	5.2.1	Task 5.2.1	2023-03-06	2023-03-07	Jane Smith	Team B	3	\$120	100%	5.2.2	Task 5.2.2	2023-03-07	2023-03-08	Jane Smith	Team B	3	\$120	100%	5.2.3	Task 5.2.3	2023-03-08	2023-03-09	Jane Smith	Team B	3	\$120	100%	5.2.4	Task 5.2.4	2023-03-09	2023-03-10	Jane Smith	Team B	3	\$120	100%									
15	Task 5.3	Not Started	Low	2023-03-11	2023-03-15	Mike Brown	Team C	2	\$400	0%	5.3.1	Task 5.3.1	2023-03-11	2023-03-12	Mike Brown	Team C	2	\$80	0%	5.3.2	Task 5.3.2	2023-03-12	2023-03-13	Mike Brown	Team C	2	\$80	0%	5.3.3	Task 5.3.3	2023-03-13	2023-03-14	Mike Brown	Team C	2	\$80	0%	5.3.4	Task 5.3.4	2023-03-14	2023-03-15	Mike Brown	Team C	2	\$80	0%									
16	Task 6.1	Completed	High	2023-03-16	2023-03-20	John Doe	Team A	5	\$1000	100%	6.1.1	Task 6.1.1	2023-03-16	2023-03-17	John Doe	Team A	5	\$200	100%	6.1.2	Task 6.1.2	2023-03-17	2023-03-18	John Doe	Team A	5	\$200	100%	6.1.3	Task 6.1.3	2023-03-18	2023-03-19	John Doe	Team A	5	\$200	100%	6.1.4	Task 6.1.4	2023-03-19	2023-03-20	John Doe	Team A	5	\$200	100%									
17	Task 6.2	In Progress	Medium	2023-03-21	2023-03-25	Jane Smith	Team B	3	\$600	20%	6.2.1	Task 6.2.1	2023-03-21	2023-03-22	Jane Smith	Team B	3	\$120	100%	6.2.2	Task 6.2.2	2023-03-22	2023-03-23	Jane Smith	Team B	3	\$120	100%	6.2.3	Task 6.2.3	2023-03-23	2023-03-24	Jane Smith	Team B	3	\$120	100%	6.2.4	Task 6.2.4	2023-03-24	2023-03-25	Jane Smith	Team B	3	\$120	100%									
18	Task 6.3	Not Started	Low	2023-03-26	2023-03-30	Mike Brown	Team C	2	\$400	0%	6.3.1	Task 6.3.1	2023-03-26	2023-03-27	Mike Brown	Team C	2	\$80	0%	6.3.2	Task 6.3.2	2023-03-27	2023-03-28	Mike Brown	Team C	2	\$80	0%	6.3.3	Task 6.3.3	2023-03-28	2023-03-29	Mike Brown	Team C	2	\$80	0%	6.3.4	Task 6.3.4	2023-03-29	2023-03-30	Mike Brown	Team C	2	\$80	0%									
19	Task 7.1	Completed	High	2023-03-31	2023-04-05	John Doe	Team A	5	\$1000	100%	7.1.1	Task 7.1.1	2023-03-31	2023-04-01	John Doe	Team A	5	\$200	100%	7.1.2	Task 7.1.2	2023-04-01	2023-04-02	John Doe	Team A	5	\$200	100%	7.1.3	Task 7.1.3	2023-04-02	2023-04-03	John Doe	Team A	5	\$200	100%	7.1.4	Task 7.1.4	2023-04-03	2023-04-04	John Doe	Team A	5	\$200	100%	7.1.5	Task 7.1.5	2023-04-04	2023-04-05	John Doe	Team A	5	\$200	100%
20	Task 7.2	In Progress	Medium	2023-04-06	2023-04-10	Jane Smith	Team B	3	\$600	10%	7.2.1	Task 7.2.1	2023-04-06	2023-04-07	Jane Smith	Team B	3	\$120	100%	7.2.2	Task 7.2.2	2023-04-07	2023-04-08	Jane Smith	Team B	3	\$120	100%	7.2.3	Task 7.2.3	2023-04-08	2023-04-09	Jane Smith	Team B	3	\$120	100%	7.2.4	Task 7.2.4	2023-04-09	2023-04-10	Jane Smith	Team B	3	\$120	100%									
21	Task 7.3	Not Started	Low	2023-04-11	2023-04-15	Mike Brown	Team C	2	\$400	0%	7.3.1	Task 7.3.1	2023-04-11	2023-04-12	Mike Brown	Team C	2	\$80	0%	7.3.2	Task 7.3.2	2023-04-12	2023-04-13	Mike Brown	Team C	2	\$80	0%	7.3.3	Task 7.3.3	2023-04-13	2023-04-14	Mike Brown	Team C	2	\$80	0%	7.3.4	Task 7.3.4	2023-04-14	2023-04-15	Mike Brown	Team C	2	\$80	0%									
22	Task 8.1	Completed	High	2023-04-16	2023-04-20	John Doe	Team A	5	\$1000	100%	8.1.1	Task 8.1.1	2023-04-16	2023-04-17	John Doe	Team A	5	\$200	100%	8.1.2	Task 8.1.2	2023-04-17	2023-04-18	John Doe	Team A	5	\$200	100%	8.1.3	Task 8.1.3	2023-04-18	2023-04-19	John Doe	Team A	5	\$200	100%	8.1.4	Task 8.1.4	2023-04-19	2023-04-20	John Doe	Team A	5	\$200	100%									
23	Task 8.2	In Progress	Medium	2023-04-21	2023-04-25	Jane Smith	Team B	3	\$600	5%	8.2.1	Task 8.2.1	2023-04-21	2023-04-22	Jane Smith	Team B	3	\$120	100%	8.2.2	Task 8.2.2	2023-04-22	2023-04-23	Jane Smith	Team B	3	\$120	100%	8.2.3	Task 8.2.3	2023-04-23	2023-04-24	Jane Smith	Team B	3	\$120	100%	8.2.4	Task 8.2.4	2023-04-24	2023-04-25	Jane Smith	Team B	3	\$120	100%									
24	Task 8.3	Not Started	Low	2023-04-26	2023-04-30	Mike Brown	Team C	2	\$400	0%	8.3.1	Task 8.3.1	2023-04-26	2023-04-27	Mike Brown	Team C	2	\$80	0%	8.3.2	Task 8.3.2	2023-04-27	2023-04-28	Mike Brown	Team C	2	\$80	0%	8.3.3	Task 8.3.3	2023-04-28	2023-04-29	Mike Brown	Team C	2	\$80	0%	8.3.4	Task 8.3.4	2023-04-29	2023-04-30	Mike Brown	Team C	2	\$80	0%									
25	Task 9.1	Completed	High	2023-05-01	2023-05-05	John Doe	Team A	5	\$1000	100%	9.1.1	Task 9.1.1	2023-05-01	2023-05-02	John Doe	Team A	5	\$200	100%	9.1.2	Task 9.1.2	2023-05-02	2023-05-03	John Doe	Team A	5	\$200	100%	9.1.3	Task 9.1.3	2023-05-03	2023-05-04	John Doe	Team A	5	\$200	100%	9.1.4	Task 9.1.4	2023-05-04	2023-05-05	John Doe	Team A	5	\$200	100%									
26	Task 9.2	In Progress	Medium	2023-05-06	2023-05-10	Jane Smith	Team B	3	\$600	0%	9.2.1	Task 9.2.1	2023-05-06	2023-05-07	Jane Smith	Team B	3	\$120	100%	9.2.2	Task 9.2.2	2023-05-07	2023-05-08	Jane Smith	Team B	3	\$120	100%	9.2.3	Task 9.2.3	2023-05-08	2023-05-09	Jane Smith	Team B	3	\$120	100%	9.2.4	Task 9.2.4	2023-05-09	2023-05-10	Jane Smith	Team B	3	\$120	100%									
27	Task 9.3	Not Started	Low	2023-05-11	2023-05-15	Mike Brown	Team C	2	\$400	0%	9.3.1	Task 9.3.1	2023-05-11	2023-05-12	Mike Brown	Team C	2	\$80	0%	9.3.2	Task 9.3.2	2023-05-12	2023-05-13	Mike Brown	Team C	2	\$80	0%	9.3.3	Task 9.3.3	2023-05-13	2023-05-14	Mike Brown	Team C	2	\$80	0%	9.3.4</																	